CHANGE CONTROL ACTIVITIES SCHEDULE

As Of -- WEEK ENDING 11/15/2002
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Date
No. Iltem Start Date Details Status Ended
01 | PeopleSoft - HR | Each Friday ACTIVITY: Update HRSBOX, HRQA, | Ongoing. N/A
on PR Check | and HRTEST databases throughout the
Issue day day.
LOCATION: N/A
IMPACT: These databases will be
Ref: Kari Alverson unavailable during the updates.
02 PeopleSoft - HR | Monday to ACTIVITY: Bring down HRPROD | Ongoing. N/A
Wednesday of | Application Server from 10am Monday
each Payroll until 8am Wednesday.
week |
LOCATION: N/A
IMPACT: The server will be unavailable
Ref: Kari Alverson during this period of the Payroll week.
03 PeopleSoft - HR | Friday, ACTIVITY: Apply patches to the HR | Waiting for
11/27/2002 Production areas from 7am until 9am. the arrival of
............................. the next
LOCATION: N/A scheduled
............................. Start Date.
IMPACT: The server will be unavailable
Ref: Kari Alverson during this period.
04 PeopleSoft - FS Each Friday ACTIVITY: Update FSSBOX, FSQA, and | Ongoing. N/A
between 1st & | FSTEST databases from FSPROD data
2nd PR throughout the day.
Checklssue | ...... . . .
days LOCATION: N/A
IMPACT: These databases will be
unavailable during the updates on those
Ref: Cheri Detweiler days.
05 PeopleSoft - FS | To Be ACTIVITY: Apply patches to the FS | Waiting for N/A
Determined Production areas from 7am until 9am. decision.
LOCATION: N/A
IMPACT: The server will be unavailable
Ref: Cheri Detweiler during this period.
06 Computer Each Sunday | ACTIVITY: Perform maintenance and | Ongoing. N/A
Systems between 3am | upgrades on network systems.
and9am | ..
LOCATION: ISD Computer Room.
IMPACT: All City network systems will
Ref: Rich Anderson be unavailable during this period.
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83 Oracle Patch: Wednesday, ACTIVITY: Upgrade Oracle 8.1.5 to | Waiting for
Hafnium 11/20/2002, Oracle 8.1.7.2.3. the arrival of
Allday |- - scheduled
LOCATION: ISD Computer Room. Start Date.
IMPACT: BRASS will be unavailable all
day during the upgrade, which includes
creation of Budget 2004 database and
Ref: Kari Alverson PlayArea 2004.
87 GroupWise Moved to ACTIVITY: Upgrade GroupWise clientto | Completed. 11/08/2002
Client Upgrade Monday, version 6.0.2.
10/21/2002 | .o
thru LOCATION: Fire / MSC
Friday, | ...
10/25/2002 IMPACT: User will be prompted to
install.  Approx. 3-5 minutes per
machine. May automatically restart
Ref: Paul Pedron during update.
92 PD Netware To Be ACTIVITY: Netware Server upgrades, | Ongoing until
Servers Determined Kevlar and Area Stations. completed.
LOCATION: Police Dept. only.
IMPACT: P.D. staff will be notified, by
Harry Houck, of outages at the time of
the updates. File access and network
Ref: Harry Houck printing affected for 15 minutes.
94 Client Upgrade Tuesday, ACTIVITY: Client upgrade for both NT/2K | Waiting for
11/19/2002 AND 9X Novell Clients. the arrival of
thru scheduled
Thursday, LOCATION: DPU/DPW areas, incl. | Start Date.
11/21/2002 traffic at MSC & Construction
Management.
IMPACT: The upgrade will occur at the
Ref: Paul Pedron L oqin.
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